Ontario

407 East Environmental

Assessment:
Presentation to Scugog Councll
Monday April 17, 2006



Environmental Assessment Process

-
______%____

:-_—_—_—_—_—_—_—_-!

Th | S St u d y OEAA - Ontario Environmental Assessment Act

www.407eastea.com



Background

e 2002 — Commence EA Terms of Reference and Route
Location EA for 407 East Completion

« Jan 2005 — Ministry of the Environment approval of the
ToR

e Feb 2005 — Commencement of the Individual EA
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Project Process and Schedule

Public Information
Centre #1

Public Information Public Information

Pre-Submission
Centre #2 Centre #4 Review of EA Report
Public Information &
Centre #3

Submission of EA
Report to Minister of
the Environment
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Project Status

 EXxisting conditions reports completed for all specialist
areas

 Problem and Opportunities Draft Reports circulating
for comments

e Assessment and Evaluation of Alternativesto the
Undertaking in progress
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Proactive Involvement Plan

Outlines consultation activities to be undertaken
Circulated to Advisory Groups for comment
Plan revised to incorporate comments recelved

Posted on website asa “living” document (March
31st 2006)

Plan will be updated as new activities and strategies
are developed
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Consultation

Municipal Consultation

Municipal Technical Advisory Group (MTAG) —3
meetings to date

Presentations to Councils (as required)

External Agencies Consultation

Regulatory Agencies Group (RAG) — 3 meetings to
date

Meetings with individual agencies (as required)
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Consultation cont’d.

First Nations Consultation
Meetings/ liaison with First Nation — Presentation to Curve
Lake First Nations

Public Involvement

Community Advisory Group (CAG) —5 meetings
“Alternatives To” Workshop — February 4t 2006

o 25 participants - CAG members, CAG applicants, Guests
and MTAG members.

» Recaved feedback on Process Overview and A ssessment
Factors, Criteria & Measures
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Consultation cont’d.

Notification of Study Commencement — February 2005

Direct mail-outs (Consultation Database) — call for
CAG / Public Participation — August 2005

Local / Regional newspaper advertisements — As
required

Information posters in municipal offices— April 2006
Project website — re-launched on November 22, 2005
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Consultation cont’d.

Links to other stakeholder websites

Toll-Free Number and Project Office

Fact Sheets — Posted on website and available at PICs
Newsl etter #1 — November 2005

Newsdletter #2 — Prior to Public Information Centre (PIC)
#1

PIC #1 — May/June
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Public Information Centre #1

Dates and |locations:;

May 30 Rickard s Centre May 31 Sikorski’s Polish Veterans Club
Bowmanville Oshawa

June7 Ajax Community Centre June8  McKinney Centre
Ajax Whitby

The following information will be presented:
Existing Conditions
Problems and Opportunities

Alternatives to the Undertaking
Assessment, Evaluation and Preferred Alternative

Preliminary Study Area
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Thank You



